
EPA Technical Direction Document 
Amendment 

aoi2 
01-95-07-0065-F 

START CONTRACT*: 68-W5-0009 

Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 
Completion Date: 02/27/98 

Created On: 12/30/97 
DPO/PO: Caroline Marchant 
Task Monitor: LaVonne 
Johnson 
Task Codes: 21; J; SI 

Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
City, State, Zip: Northbridge , MA 
SSID#: CERCLIS #: MAD046128559 

Estimated Cost: $0.00 
Estimated Hrs: 10 

Dedicated: 10 
Non-Dedicated: 0 

Funds Source: CERCLA Site Assessment 
DCN#(s): 
SCP111 (AAG) Site Assessment $0.00 

Deliverable: Letter Report 
Overtime: Not Applicable 
Reference: No 

TDD Expenditure Limit: $21,229.00 
Hours: 795 

Dedicated Hours: 795 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 
Priority: High 
Start Date: 01/10/97 

Comments: Hours added and completion date extended to address report comments and close out. 
Refer to status report dated 12/29/97. 

A. TDD Created By: - Signed by Lavonne Johnson/Rl/USEPA/US on 12/30/97 07:42:39 AM, according to / 

**" ' 12/30/97 
Lavonne Johnson Signed On: 

B. Reviewed and Approved By: - Signed by Caroline Marchant/Rl/USEPA/US on 12/30/97 09:33:44 AM, ac 

Project Officer: { 3 & i $ & m < 3f i&8S&*£ ' 12/30/97 

Caroline Marchant Signed On: 
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Amendment #01-95-07-0065-F Printed On 12/30/97 at 01:47:23 PM 



EPA Status Report 01-95-07-0065-E 

START CONTRACT # 68-W5-0009 
Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 

DPO/PO: Caroline Marchant 
Created On: 12/29/97 
Estimated Completion Date: 
01/16/98 

Ceiling for This TDD # 
Estimated Cost: $21,229.00 
Estimated Hours: 785 

Dedicated: 785 
Non-Dedicated: 0 

Staffing: Dedicated Staff 

Priority: High 

Status Section - Signed by Roy F. Weston Inc. START I/R1/USEPA/US on 12/29/97 01:25:52 PM, according t 
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the 
period specified in the TDD: 

Additional Cost: $0.00 
Additional Hours: 10.0 

Contractor Comments: 
START requests an additional 10 hours and an extended completion date of 27 February 
1998. No additional dollars are requested at this time. 

The additional 10 hours and the extended completion date are necessary to address EPA, 
State, and Site Representative comments to the draft report and close-out the site file. 

The new budgets and completion dates will be 795 hours, $21,229 (unchanged), and a 
completion date of 27 February 1998. 

Contractor Signature: 

Roy F. Weston Inc. START I 

12/29/97 
Signed On: 

Status Report - TDD # 01-95-07-0065-E Printed On 12/29/97 at 01:26:01 PM 



To Amend Projects through ATGS, please provide the following information: 

Site Leader's Name: Mike Jennings Today's Date: 29 December 1997 

Amendment Required by: 16 January 1998 

Site/Project Name: Covitch Property/ATF Davidson Co. (FMR) 

TDD No./PCS No.: 95-07-0065E / 2986 

Additional Hours needed to complete project: 10 

Additional Dollars needed to complete project: 0 

New Completion date, if applicable: 27 February 1998 

New Estimated Budget for the project (hours/dollars): 795 hours / 21,229.00 

Short explanation of why amendment is needed: 

START requests an additional 10 hours and an extended completion date of 27 February 1998. 
No additional dollars are requested at this time. 

The additional 10 hours and the extended completion date are necessary to address comments 
to the draft report and close-out the site file. 

The new budgets and completion dates will be 795 hours, $21,229 (unchanged), and a 
completion date of 27 February 1998. 

Site Leader's initials W$ Date 

Project Leader's initials Date 

ATL/TL's initials ^ g ) Date /v/h?/f 

ATGS Coordinator's initials Date 
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